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Species Action Priority # Action # Action
Description

Action Status Est. Initiation Date Est. Completion
Date

Responsible
Parties

Work Type Labor Type Action Comments

Lakeside daisy
(Hymenoxys
herbacea)

2 1.21 Acquisition and
management of
475 acres of
essential habitat
containing the
population center at
the Marblehead
Quarry, Ottawa
County, OH.

Not Started U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Ohio Department of
Natural Resources

Acquisition Labor type not yet
selected

Cost est. FY 1991
to FY 1993 is
$229.6K per FY for
each partner.
The center of the
population has
been quarried and
this Recovery
Criterion no longer
seems feasible.
Other suitable
habitat may be
used in place of
this land.

Lakeside daisy
(Hymenoxys
herbacea)

2 1.22 Protection of 465
acres of
Marblehead Quarry
though easements,
restrictive
covenances, or
leases.

Not Started U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Ohio Department of
Natural Resources

Acquisition:
General

Labor type not yet
selected

Costs unknown.
Quarry continues to
operate throughout
the property in
cycles. Land east
of Alexander Pike
and adjacent to
Lakeside Daisy
Nature Preserve
would be a good
candiate.
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Responsible
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Work Type Labor Type Action Comments

Lakeside daisy
(Hymenoxys
herbacea)

2 3.1 Annual census on
restored sites.

Ongoing Current FY 1995 - FY 1999 U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Will County Forest
Preserve District,
Illinois Department
of Conservation

Research:
Population Surveys

Labor type not yet
selected

FWS R3 DES,
IDOC Cost est. FY
1991 to FY 1995 is
$1K per FY;
FPDWC Cost est.
FY 1991 to FY
1995 are $2.5K per
FY.  FPD higher
costs due to larger
sites.  **FY 1995
Cost estimates
actually covers
1995-2015 annual
costs for site
management and
population,
demographic and
community
monitoring for the
recommended
listing period
(excluding FY
1991-1994) and the
recommended 10
year monitoring
period after
delisting.

Lakeside daisy
(Hymenoxys
herbacea)

3 3.1 Annual site
reconnaissance

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Ohio Department of
Natural Resources,
Will County Forest
Preserve District,
Illinois Department
of Conservation

Management:
General

Labor type not yet
selected

FWS R3 DES,
ODNR Cost est. FY
1991 to FY 1995
are $1K per FY;
FPDWC Cost est.
FY 1991 to FY
1995 are $1K per
FY; IDOC Cost est.
FY 1991 to FY
1995 are $500 per
FY.  **FY 1995
Cost estimates
actually covers
1995-2015 annual
costs for site
management and
population,
demographic and
community
monitoring for the
recommended
listing period
(excluding FY
1991-1994) and the
recommended 10
year monitoring
period after
delisting.
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Lakeside daisy
(Hymenoxys
herbacea)

3 3.2 Demographic
monitoring.

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Will County Forest
Preserve District,
Illinois Department
of Conservation

Research:
Demographic
Studies

Labor type not yet
selected

FWS R3 DES,
ODNR Cost est. FY
1991 to FY 1995
are $4K per FY;
FPDWC Cost est.
FY 1991 to FY
1995 are $4K per
FY; IDOC Cost est.
FY 1991 to FY
1995 are $1.5K per
FY.  Cost vary due
to differences in
site size, site
number and
number of plants.
**FY 1995 Cost
estimates actually
covers 1995-2015
annual costs for
site management
and population,
demographic and
community
monitoring for the
recommended
listing period
(excluding FY
1991-1994) and the
recommended 10
year monitoring
period after
delisting.
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Lakeside daisy
(Hymenoxys
herbacea)

3 3.3a Plant community
monitoring

Not Started U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Ohio Department of
Natural Resources

Research: General Labor type not yet
selected

FWS R3 DES,
ODNR Cost est. FY
1991 and  FY 1995
are $1K and
$250***
respectively; IDOC
Cost est. FY 1991
and  FY 1995 are
$1K and $250***
respectively;
FPDWC Cost est.
FY 1991 and FY
1995 are $2K and
$500***
respectively.  **FY
1995 Cost
estimates actually
covers 1995-2015
annual costs for
site management
and population,
demographic and
community
monitoring for the
recommended
listing period
(excluding FY
1991-1994) and the
recommended 10
year monitoring
period after
delisting. Costs are
for baseline
sampling only;
resample at 5 year
intervals
(***Assuming 5
sampling periods at
5-year intervals
from 1995-2015;
costs are
annualized).

Lakeside daisy
(Hymenoxys
herbacea)

3 3.3b Plant community
monitoring

Not Started Will County Forest
Preserve District,
Illinois Department
of Conservation

Research: General Labor type not yet
selected

Lakeside daisy
(Hymenoxys
herbacea)

2 4.1a Develop site
management plan.

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Ohio Department of
Natural Resources

Management Labor type not yet
selected

FWS R3 DES,
ODNR Action
duration is "partial";
Cost est. is $250;
IDOC Cost est. is
$250; FPDWC Cost
est. is $500.

Lakeside daisy
(Hymenoxys
herbacea)

2 4.1b Develop site
management plan.

Ongoing Current FY 2007 Will County Forest
Preserve District,
Illinois Department
of Conservation

Management:
Habitat
Maintenance and
Manipulation

Labor type not yet
selected
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Lakeside daisy
(Hymenoxys
herbacea)

3 4.2a Primary site
management
actions

Ongoing Current U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Ohio Department of
Natural Resources

Management:
General

Labor type not yet
selected

FWS R3 DES,
ODNR Cost est. FY
1991 to FY 1995
are $500 per FY;
IDOC Cost est. FY
1991 to FY 1995
are $1K per FY;
FPDWC Cost est.
FY 1991 to FY
1995 are $2K per
FY.  Costs vary due
to differences in
site size and work
needed.  **FY 1995
Cost estimates
actually covers
1995-2015 annual
costs for site
management and
population,
demographic and
community
monitoring for the
recommended
listing period
(excluding FY
1991-1994) and the
recommended 10
year monitoring
period after
delisting.

Lakeside daisy
(Hymenoxys
herbacea)

3 4.2b Primary site
management
actions

Ongoing Current Will County Forest
Preserve District,
Illinois Department
of Conservation

Management:
General

Labor type not yet
selected

Lakeside daisy
(Hymenoxys
herbacea)

2 4.31 Exotic species
control

Ongoing Current Prior to FY 1995 U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Will County Forest
Preserve District

Management:
Habitat
Maintenance and
Manipulation

Labor type not yet
selected

FY 1995 Cost
estimates actually
covers 1995-2015
annual costs for
site management
and population,
demographic and
community
monitoring for the
recommended
listing period
(excluding FY
1991-1994) and the
recommended 10
year monitoring
period after
delisting.

Lakeside daisy
(Hymenoxys
herbacea)

2 4.32 Herbivore control. Not Started U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Will County Forest
Preserve District

Management:
Depredation
Control

Labor type not yet
selected
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Lakeside daisy
(Hymenoxys
herbacea)

3 5.1 Investigate
taxonomic status

Complete U.S. Fish and
Wildlife Service,
Endangered
Species Division

Research:
Taxonomic Studies

Labor type not yet
selected

Species changed
from H. acaulis var.
glabra to its own
species, herbacea.

Lakeside daisy
(Hymenoxys
herbacea)

3 5.2 Response to
burning at restored
sites.

Ongoing Current U.S. Fish and
Wildlife Service,
Endangered
Species Division,
Will County Forest
Preserve District,
Illinois Department
of Conservation

Management:
Habitat
Maintenance and
Manipulation

Labor type not yet
selected

FWS R3 DES,
IDOC Cost Est. FY
1991 to FY 1993
are $1K per FY for
each partner;
FPDWC Cost est.
FY 1991 to FY
1993 are $2K per
FY.

Lakeside daisy
(Hymenoxys
herbacea)

3 5.3 Investigate aspects
of seed ecology
and role of seed
bank

Not Started U.S. Fish and
Wildlife Service,
Endangered
Species Division

Research: General,
Research:
Propagation

Labor type not yet
selected

Lakeside daisy
(Hymenoxys
herbacea)

3 6 Provide appropriate
public information.

Ongoing Current FY 2008 U.S. Fish and
Wildlife Service,
Endangered
Species Division

Other: Information
and Education

Labor type not yet
selected
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